
HUNTERS POINT SHIPYARD 
PARCEL E EMERGENCY REMOVAL ACTION 
LANDFILL GAS CONTROL SYSTEM 
 
THURSDAY 17, OCTOBER 2002 
DAILY ENGINEER’S REPORT 
 
SUMMARY OF SITE ACTIVITIES 

• Tailgate health and safety meeting. 
• Began extraction unit #1 on extraction well EX5.  Conducted daily monitoring of the wells 

and GMPs according to the plan. 
• Completed grading activities.  No additional BART soil was used. 
• Installed vertical risers for 2 extraction wells; 2 more wells locations to have vertical risers 

installed. 
• Transported remaining metal debris offsite. 
• Transported remaining bentonite super sacks offsite. 
• Received 66 tons of ¾ inch aggregate base for gravel road. 
• Completed construction of gravel road. 
• No intrusive activities were performed.  Thus, ambient air monitoring for LEL and VOCs 

was not required. 
• Attended final CQC meeting. 
• On-going dust control utilizing water truck 
• On-going control of landfill access gate by either locking or posting of guard at the 

entrance. 
 
ACTION ITEMS 

• Coordinate with ITSI regarding completion of final survey.  Final survey of site is schedule 
for Friday, Oct 18th. 

 
ACTIVITIES PLANNED FOR 10/18/02 

• Compact new gravel road. 
• Install vertical risers on 2 extraction wells 
• ITSI will need to complete installation of new fence along UCSF – top rail not yet installed. 
• Fence at west end of trench will need to be repaired. 
• TtEMI and Navy will perform final inspection of construction at 11AM. 
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